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Daily Work Order No. ..JL 

ENVIRONMENTAL RESTORATION LLC. 
U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 11/20/18 -> 11/25/18 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I StopTime: 
Leonard, Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of non-regulated, non-hazardous 1) Completed: excavations in Grid No. FJD06-01; 
soils (non-TSCA); 2) In progress: excavations in Grid No. FJD07-01 ; 

2) Complete excavations in Grid No(s) FJD06-01 and 3) In Progress: Off-site T&D of non-regulated, non-
FJD07-01 (to property boundary between day care hazardous soils; twelve (12) additional loads 
center and residence at delivered to TSDF; 

3) Cover and secure remaining waste stockpiles; inspect 4) Completed: Inspected installed storm-water 
and correct storm-water controls and containment areas; controls and containment areas; cover and secure 

4) Demobilize for Thanksgiving break. waste stockpiles, 
5) Demobilize for Thanksgiving break. 

OSC Signature: Date: OSC Signature: Date: 

RM Signatur~ u) Q.l) ./J . ,:, Date: ,Ai 
\ \-,a.O \.~ ~~t~ <;-0/). cW ore: . 

ll 'JO/ lc:, 
Upcdming Work Authorized 

I I 2. \ \l l 

Return to site to resume excavations in non-regulated, non-hazardous (non-TSCA) grids; commence excavations in TSCA grids; resume 
off-site T&D of remaining non-hazardous soils stockpile . 

... . -
3. Quantity/ Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 
Non-regulated, non-hazardous soils 12 Truck loads - 338.82 tons 25 Truck loads - 651. 71 tons 

4. Number of Personnel Authorized Current Period 

Personnel Catego!),'.: Quanti~: Personnel Cateao!),'.: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer 4 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel 1 1 Skid steer with buckeUforks 1 1 
cell BobcatTS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 -½ -ton extended cab (POV) 1 1 2,000-oallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 210G) 1 1 
70 kW Generator 1 1 
20' Conex Box 1 1 
6. Comments / Amendments (Include Timel 
This Daily Work Order has been prepared to cover demobilization on Wednesday, 11/21 /18 and any off-site hours for reporting and 
removal scheduling during the plan period, ending 11/25/18. 

~0 u.) ~~,..] ll/x/ /l@ 
Signature of OSC Date Signature of RM I IJ Da'te I 

dstanl02
Rectangle

dstanl02
Redacted Version


	barcode: *9989709*
	barcodetext: 9989709


